

TrueSight DAO — Infrastructure Implementation Plan

From Cafe Strategy Session, July 2025

Prepared by Sophia Truesight, TrueSight DAO Autopilot

Overview

Gary is handing off ops/sales/marketing to focus on digital infrastructure. This plan sequences the 9 workstreams identified in the cafe/dinner strategy session into a phased implementation timeline.

North Star: Build the operating system for regenerative commerce — where any regenerative producer can plug in, get QR-coded inventory, track sales, and have proceeds automatically flow to tree planting.

Phase 0: Foundation (Weeks 1-2)

0.1 — Ops Hire Job Description

Effort: 2-3 hours | **Owner:** Sophia drafts, Gary reviews

- Draft role scope: day-to-day coordination Sophia cannot handle (physical logistics, farmer relationships, warehouse coordination, customer support)
- List specific tasks currently falling through cracks
- Suggest posting channels (Beer Hall, LinkedIn, impact-jobs boards)
- **Deliverable:** Published JD in `agentic_ai_context`

0.2 — Gary Handoff: Role Boundaries

Effort: 1 hour | **Owner:** Gary + Sophia

- Update `OPERATING_INSTRUCTIONS.md` to reflect new role boundaries
- Define escalation paths: ops questions → ops hire (once hired), sales channel → Liz, digital infra → Gary
- **Deliverable:** Updated operating instructions

0.3 — SKU Registry Design (Foundation)

Effort: 4-6 hours | **Owner:** Sophia

- Design the generic SKU registry schema
- Define fields: name, category, material_composition (JSON), unit_cost, default_price, tree_planting_allocation_pct, manager, is_white_label, parent_sku
- Design ledger template for auto-instantiation
- **Deliverable:** SKU registry schema doc + GAS design

Phase 1: SKU Infrastructure (Weeks 3-5)

1.1 — Edgar SKU Onboarding Endpoint

Effort: 6-8 hours | **Owner:** Sophia

- Build `POST /dao/register\_sku` endpoint on Edgar
- Fields: name, category, material_composition, unit_cost, tree_planting_allocation_pct, manager
- Validate and return SKU ID
- Update Edgar API docs
- **Deliverable:** Working SKU registration endpoint

1.2 — Dynamic Ledger Instantiation

Effort: 4-6 hours | **Owner:** Sophia

- Build GAS function `createSkuLedger(skuName)` that duplicates a template sheet
- Wire into SKU registration flow
- Columns: QR Code, Status, Manager, Sale Price, Tree Planting Allocation, Date Sold
- **Deliverable:** Auto-created ledger per new SKU

1.3 — Material Composition Recording

Effort: 2-3 hours | **Owner:** Sophia

- Add material_composition JSON column to SKU registry
- Define schema: `{ "cacao": 0.7, "coconut\_sugar": 0.15, "packaging": 0.1 }`
- Expose via Edgar API for QR code lookup transparency
- **Deliverable:** Material composition visible on SKU records

1.4 — QR Code Namespace per SKU

Effort: 2-3 hours | **Owner:** Sophia

- Update AGROVERSE_QR_CODE_BATCH_GENERATION.md to accept `sku` parameter
- QR codes become namespaced: `2025SKUNAME\_20260721\_001`
- Update batch compiler to handle multiple SKU namespaces
- **Deliverable:** SKU-specific QR code batches

Phase 2: Brand Onboarding (Weeks 5-6)

2.1 — Brand Onboarding Protocol

Effort: 4-6 hours | **Owner:** Sophia

- Create BRAND_ONBOARDING_PROTOCOL.md in agentic_ai_context
- Define what info Sophia needs from brand owners
- Document how to register SKU, submit inventory movements, submit sales
- Include common error states and resolutions
- **Deliverable:** Published onboarding protocol

2.2 — Sophia as Brand Interface

Effort: 3-4 hours | **Owner:** Sophia

- Ensure `submit\_contribution` tool accepts `on\_behalf\_of` / `brand` parameter
- Test end-to-end flow with simulated brand owner
- Document the flow for future sessions
- **Deliverable:** Sophia can onboard brands independently

Phase 3: White-Label & Revenue (Weeks 6-8)

3.1 — White-Label Chocolate Infrastructure

Effort: 6-8 hours | **Owner:** Sophia

- Design white-label SKU model: base product + custom branding overlay
- Add fields to SKU registry: is_white_label, parent_sku, branding_asset_url, minimum_order_qty
- Build white-label order flow: company selects base → uploads logo → Sophia creates SKU → QR codes with custom metadata
- Wire to Stripe for bulk corporate orders (invoice flow)
- **Deliverable:** Working white-label order pipeline

3.2 — White-Label Documentation

Effort: 2 hours | **Owner:** Sophia

- Create WHITE_LABEL_CHOCOLATE_PLAN.md
- Document pricing model, minimums, lead times
- Create corporate one-pager for outreach
- **Deliverable:** Published white-label docs

Phase 4: Non-Profit & Tax Layer (Weeks 8-12)

4.1 — Non-Profit Vehicle Research

Effort: 4-6 hours | **Owner:** Sophia researches, Gary decides

- Research options: existing 501(c)(3) partner vs. new entity vs. fiscal sponsorship
- Compare costs, timelines, compliance requirements
- Interview 2-3 potential fiscal sponsors
- **Deliverable:** Recommendation memo

4.2 — Tree-Gifting Ledger

Effort: 4-6 hours | **Owner:** Sophia

- Design tree-gifting ledger: track which trees are gifted, to whom, under which corporate donation
- Integrate with SunMint tree planting data
- QR code on chocolate bar links to tree certificate
- **Deliverable:** Working tree-gifting tracking system

4.3 — Corporate Donation Flow

Effort: 6-8 hours | **Owner:** Sophia + Gary

- Build end-to-end flow: company pays → non-profit issues tax receipt → tree planted in employee's name → QR code links to certificate
- Wire to Stripe with tax receipt generation
- **Deliverable:** Complete corporate gifting pipeline

Phase 5: Scale & Distribution (Weeks 12+)

5.1 — Channel Distribution Readiness Gate

Effort: 3-4 hours | **Owner:** Sophia

- Define readiness metrics: inventory levels, fulfillment cycle time, pending orders
- Build simple dashboard showing these metrics
- Document threshold where Liz's channel push becomes safe
- **Deliverable:** Distribution readiness dashboard

5.2 — Liz Channel Distribution Enablement

Effort: Ongoing | **Owner:** Liz (sales) + Sophia (data)

- Once supply chain is stable, enable channel distribution partners
- Sophia provides real-time inventory and fulfillment data
- **Deliverable:** Channel partner onboarding flow

Timeline Summary

...

Week 1-2  Phase 0: Foundation (ops hire JD, role boundaries, SKU design)

Week 3-5 ■■■■■■■■■■■■■■■■■■■■■■■■■■■■■■■■ Phase 1: SKU Infrastructure (Edgar endpoint, ledgers, QR)

Week 5-6 ■■■■■■■■■■■■■■■■■■■■■■■■■■■■■■■■ Phase 2: Brand Onboarding (protocol, Sophia interface)

Week 6-8 ■■■■■■ Phase 3: White-Label (infrastructure, docs)

Week 8-12 ■■■■■■■■■■■■■■■■■■■■■■■■■■■■■■■■ Phase 4: Non-Profit (research, tree-gifting, corporate flow)

Week 12+ ■■■■■■■■■■■■■■■■■■■■■■■■■■■■■■ Phase 5: Scale (distribution gate, channel enablement)

...

Dependency Map

...

Phase 0 ■■■■ Phase 1 ■■■■ Phase 2 ■■■■ Phase 3 ■■■■ Phase 4 ■■■■ Phase 5

■ ■ ■ ■ ■

1.1 SKU Endpoint

1.2 Dynamic Ledgers

1.3 Material Comp

1.4 QR Namespace

■ ■ ■

■ 2.1 Protocol ■■■■ ■

2.2 Interface

11

■ 3.1 White-Label ■

■ 3.2 Docs ■■■■■■

■ ■

■ 4.1 Research ■■■

■ 4.2 Tree-Gift ■■

■ 4.3 Corp Flow ■■

■■■■ 0.1 Ops Hire (parallel) ■■■■ 5.1 Distribution Gate ■■■■ 5.2 Channel Enablement

...

Risk Register

Risk	Likelihood	Impact	Mitigation
Ops hire takes >4 weeks to find	High	Medium	Start hiring immediately; Sophia handles more coordination in interim
SKU registry scope creep	Medium	Medium	Ship minimal viable SKU registry first, iterate
Non-profit legal complexity	Medium	High	Start research early; fiscal sponsorship is fastest path
White-label demand doesn't materialize	Low	Low	Build infrastructure is low-cost; validate with 1-2 pilot partners first
Supply chain can't keep up with channel distribution	Medium	High	Build readiness dashboard; gate channel push on metrics

Quick Start

Immediate next steps (this week):

1. **Sophia** drafts the ops hire JD → Gary reviews
2. **Sophia** designs the SKU registry schema → Gary approves
3. **Gary** updates OPERATING_INSTRUCTIONS.md with new role boundaries
4. **Sophia** begins Phase 1.1 (Edgar SKU endpoint) in parallel

"Build the machine that onboards them automatically — that's 10x more valuable than onboarding them one by one."

Prepared by Sophia Truesight (admin+sophia@truesight.me)

TrueSight DAO Autopilot — <https://truesight.me>

Mission: Restore 10,000 hectares of Amazon rainforest.