

## Aora Experience — Master Execution Roadmap

**Owner:** Gary Teh · **Started:** 2026-06-04 · **Status:** ACTIVE

### Context

Mr. Cao (Liz's friend) is the founder of the GO/Nucleus network. Gary offered to generate two learning modules — **1. Agroforestry** and **2. Supply Chain** — for the Aora pilot program, based on his firsthand experience in Brazil among the farmers. The program is for mentors + children co-creating; "TED for children", content a 6-year-old can grasp; senses: see/smell/taste/hear/create.

Jerri (China team, reports to Liz) needs initial ideas + a rough timeline to line up events.

**Kaon** (partner brought in by Liz) is building the **MindLoop engine** — a platform for publishing experiential learning modules.

**Pilot scope:** Chocolate bars only (50g, 81% cacao, Cabrellon mold). Initial pilot: 100 bars.

**Available for Go collaboration (stays in Brazil):** La do Sitio cacao beans (Paulo's farm, Pará) — ~274 kg on AGL8 ledger — can be converted to chocolate bars. NOT on the current freight to Kirsten.

### Critical Path

- **Critical path:** Freight quote → cacao arrives at Kirsten → produce 63 bars → Gary backpack carry to China
- **Parallel track:** Liz demand forecast → capital sourcing → mold quantity → production throughput

### ■ Critical Blockers

| Blocker                              | Owner       | Status                   |
|--------------------------------------|-------------|--------------------------|
| Liz's demand forecast                | Liz         | no visibility yet        |
| Kaon's MindLoop engine               | Kaon        | not started              |
| Capital source for China stocking    | Liz / Gary  | no investor visibility   |
| Border crossing / customs clearance  | Jerri       | in progress (1-2 months) |
| Launch date decision                 | Liz / Jerri | ~Jul 1                   |
| Freight quote (airline revalidation) | Graziela    | blocked                  |

### China Final Package

## Physical

- 1 × 50g chocolate bar (81% cacao, Cabrellon mold, generic foil)
- Final consumer packaging by Liz's side (Go/Nucleus)
- Retail: \$10/bar · DAO return: \$6/bar

## Digital

- QR code on packaging → Aora module on MindLoop → Lineage credential
- AORA ledger tracks all transactions

## Experience

- Tanxiang Island (Dongguan) or similar natural setting
- Two-part workshop (Agroforestry + Supply Chain)
- School partnerships: BBK Xiaotiancai School, Pakistan program (4 schools)

## Revenue Flow

Consumer pays \$10 → Liz/Go collects retail → \$6/bar flows to TrueSight DAO

## Pricing Model

- **Retail price:** \$10/bar (Gary recommended)
- **DAO return:** \$6/bar (includes tree planting component)
- **Revenue flow:** Liz/Go collects full \$10 retail → \$6/bar to TrueSight DAO after bars sold
- All transactions tracked via **AORA ledger** (managed by TrueSight DAO)

## Cash Position

### Deployable USD (earmarked for inventory)

| Ledger                  | Amount            |
|-------------------------|-------------------|
| Main Ledger (Gary Teh)  | \$3,172.29        |
| AGL15 (Gary Teh)        | \$5,279.73        |
| <b>Total deployable</b> | <b>\$8,452.02</b> |

### Current Freight Cost (Matheus → Kirsten)

| Component   | Amount     |
|-------------|------------|
| Air Freight | \$1,261.20 |

| Component                 | Amount            |
|---------------------------|-------------------|
| Export Documentation      | \$95.00           |
| Inland Transport (Brazil) | \$697.81          |
| Brazil Airport Charges    | \$250.00          |
| US Airline Terminal Fee   | \$212.50          |
| US Import Handling Fee    | \$125.00          |
| US Customs Clearance      | \$150.00          |
| MPF                       | \$33.58           |
| <b>Total</b>              | <b>\$2,825.09</b> |

■ War risk note: Tentative — Iran/USA conflict may increase rates.

## Available for Aora/Go

- Main Ledger + AGL15: \$8,452.02
- Less freight: -\$2,825.09
- **Remaining: ~\$5,626.93**

Beyond this needs new AGL round — no investor visibility.

## Graziela's Freight Pricing (Omega/5CL, Ilhéus → SF)

| Weight  | Rate/kg |
|---------|---------|
| 200 kg  | \$3.50  |
| 300 kg  | \$3.40  |
| 500+ kg | \$3.30  |

Plus: inland transport (\$695 + 0.15% ad valorem), airport charges (\$0.30/kg min \$250), US terminal fee (~\$200-212.50), import handling (\$125), customs clearance (\$150), door delivery (\$295)

## Decisions Locked

1. Documents-first — md + PDF for modules; site is fast follow
2. Repo = TrueSightDAO/aora
3. Module boundary is engine-agnostic
4. Bilingual (EN canonical, zh-CN by Jerri)
5. PDFs versioned in aora repo (China-proof artifact)

6. Mold: Cabrellon Italian (27.5×17.5cm, 4×50g cavities). Dongguan MHC-CL082 also available
7. Packaging: DAO delivers in generic foil; Liz provides consumer packaging
8. Jerri's team repackaging for Chinese market
9. Capital deployed to USA-bound freight (AGL15 + Main Ledger)
10. Elizabeth Wong: 37 bars purchased, 63 outstanding = 100 total
11. July launch shifted (likely Sep-Oct 2026 or later)
12. Venue: Tanxiang Island (Dongguan) under evaluation
13. School partnerships: BBK Xiaotiancai School + Pakistan program
14. Brazil shipping: R. Cel. Paiva, 46 - Centro, Ilhéus - BA, 45653-310
15. Export entity: community member's company; DAO setting up dedicated
16. Capital constraint: beyond current stock needs new AGL round
17. Pilot scope: chocolate bars only
18. La do Sitio beans (~274 kg) stay in Brazil for Go/Aora
19. 100-bar delivery: Gary's backpack
20. Pricing: \$10 retail / \$6 DAO return
21. AORA ledger tracks all transactions
22. Available cash after freight: ~\$5,626.93

## Workstream 1: Content & Credentialing

**Lead: Gary · Partner: Kaon (MindLoop), Jerri (zh-CN)**

| Unit                                   | Owner      | Status      |
|----------------------------------------|------------|-------------|
| PR0 — This roadmap                     | Gary       | ■ merged    |
| PR1 — aora repo + modules              | Gary       | ■ merged    |
| PR2 — zh-CN translation                | Jerri      | in progress |
| PR3 — exercises.json + session gen     | Gary       | not started |
| PR4 — Credentialing tie-in             | Gary       | not started |
| MindLoop engine                        | Kaon       | ■ blocker   |
| Evan feedback (venue, schools, timing) | Jerri/Gary | received    |

**RESUME HERE → PR3**

## Workstream 2: Supply Chain & Manufacturing

**Lead:** Gary · **Partners:** Kirsten, Matheus, Graziela, Santos, Jerri

**Current Freight:** Matheus → Kirsten (in progress)

| Item                               | Qty        | Total Wt         |
|------------------------------------|------------|------------------|
| 8 oz Cacao Nibs Pouch              | 137        | 31.07 kg         |
| Cacao Husk                         | 20         | 20.00 kg         |
| Cacao Mass Bar (500g)              | 38         | 19.00 kg         |
| Cacao Nibs (KG)                    | 80         | 80.00 kg         |
| Cacao Almonds (KG) [AGL8]          | 10         | 10.00 kg         |
| Cacao Tea (KG) [AGL8]              | 12         | 0.01 kg          |
| Ceremonial Cacao Pouch 200g [AGL8] | 170        | 34.00 kg         |
| Cacao Almonds (Vivi) [AGL13]       | 15         | 15.00 kg         |
| Cacao Nibs Santos [AGL13]          | 100        | 100.00 kg        |
| Cacao Tea Santos [AGL13]           | 21         | 21.00 kg         |
| Cacao Almonds (Oscar) [AGL14]      | 10         | 10.00 kg         |
| Pallet                             | 1          | 35.00 kg         |
| <b>TOTAL</b>                       | <b>613</b> | <b>375.08 kg</b> |

## 100 Bars for Liz

| Step                                 | Owner         | Status             |
|--------------------------------------|---------------|--------------------|
| Freight quote (airline revalidation) | Graziela      | blocked            |
| Cacao freight Matheus→Kirsten        | Gary/Graziela | in progress        |
| Kirsten produces 63 bars             | Kirsten       | waiting on freight |
| Foil wrap (generic)                  | Kirsten       | ready              |
| Gary carries to China in backpack    | Gary          | pending launch     |

## Available for Go/Aora (stays in Brazil)

| Item                              | Qty      | Ledger |
|-----------------------------------|----------|--------|
| Cacao Almonds — La do Sitio, Pará | ~274 kg  | AGL8   |
| Cacao Tea — Paulo 2024            | ~14.7 kg | AGL8   |

**Conversion:** 274 kg → ~2,000-2,200 × 50g bars (ceiling from existing stock)

## Brazil Production (Santos) — Future Scale

| Step                                   | Status                  |
|----------------------------------------|-------------------------|
| Recipe: 81/19 (Gary suggested)         | Gary suggested          |
| Mold: Cabrellon or Dongguan MHC-CL082  | decided                 |
| Santos pricing: R\$130/kg for 70% bars | quoted                  |
| Mold quantity                          | ■ blocked (no forecast) |
| Wrapper foil                           | open                    |
| Border crossing                        | in progress             |

## Weight/Volume for Jerri's Forwarder

| Item                     | Weight  | Volume   | HS Code |
|--------------------------|---------|----------|---------|
| 100 × 50g bars (pilot)   | 5 kg    | ~0.03 m³ | 1806.31 |
| Full batch (~2,000 bars) | ~100 kg | ~0.5 m³  | 1806.31 |

## Workstream 3: Go Partnership (Liz)

Lead: Elizabeth Wong · Partners: Gary, Kaon, Jerri

| Item                              | Status                       |
|-----------------------------------|------------------------------|
| Demand forecast                   | ■ critical blocker           |
| Consumer packaging (Liz provides) | decided                      |
| Pricing (\$10 retail / \$6 DAO)   | Gary suggested               |
| AORA ledger                       | decided                      |
| MindLoop engine                   | ■ blocker                    |
| GO app integration                | not started                  |
| Border crossing                   | in progress                  |
| Pre-stock warehouse               | pending forecast + capital   |
| Capital source                    | open (~\$5,626.93 available) |

## Workstream 4: China Launch

Lead: Liz/Jerri · Partners: Gary, Kaon, Evan

| Item                           | Status                     |
|--------------------------------|----------------------------|
| Launch timing                  | shifted (Sep-Oct 2026+)    |
| Venue (Tanxiang Island)        | under evaluation           |
| School partnerships            | early stage                |
| Gary in China (Jul 7-end Jul)  | tentative                  |
| Carry 100 bars in backpack     | pending launch             |
| Salon events (~25 ppl)         | pending date               |
| Main event (≤100 ppl)          | pending date               |
| Experiential format (MindLoop) | pending engine             |
| Facilitator session plans      | due ~1 month before launch |

## Open Decisions

| # | Question                    | Who        | Deadline     |
|---|-----------------------------|------------|--------------|
| 1 | Launch date (Sep-Oct 2026+) | Liz/Jerri  | ~Jul 1       |
| 2 | Venue                       | Jerri/Evan | ~Jul 15      |
| 3 | Demand forecast             | Liz        | ASAP         |
| 4 | Capital source              | Liz/Gary   | after #3     |
| 5 | Wrapper foil                | Liz/Gary   | ~Jun 20      |
| 6 | Border crossing             | Jerri      | ongoing      |
| 7 | Santos mold quantity        | Liz        | after #3     |
| 8 | Cacao percentage            | Liz        | after market |
| 9 | Next AGL investor           | Gary       | unknown      |

## Timeline

- ~Jun 11: Module outlines to Jerri ■
- Jun 12-25: Revise w/ Jerri+Evan; exercises.json; zh-CN pass
- ~Jun 15: Weight/volume estimates to Jerri
- ~Jun 20: Launch date decision
- ~Jul 1: Venue decision
- ~Jul 7-end Jul: Gary in China
- Jul-Aug: School outreach; admin clearance

- ~Sep-Oct 2026+: Pilot launch

*Generated from: [github.com/TrueSightDAO/agentive\\_ai\\_context/blob/main/AORA\\_EXPERIENCE\\_PLAN.md](https://github.com/TrueSightDAO/agentive_ai_context/blob/main/AORA_EXPERIENCE_PLAN.md)*