

Aora Experience — Master Execution Roadmap

Owner: Gary Teh · **Started:** 2026-06-04 · **Status:** ACTIVE

Context

Elizabeth Wong (Liz) is the founder of the GO/Nucleus network. Mr. Cao is her friend and partner. Gary offered to generate two learning modules — **1. Agroforestry** and **2. Supply Chain** — for the Aora pilot program, based on his firsthand experience in Brazil among the farmers. The program is for mentors + children co-creating; "TED for children", content a 6-year-old can grasp; senses: see/smell/taste/hear/create.

Jerri (China team, reports to Liz) needs initial ideas + a rough timeline to line up events.

Kaon (partner brought in by Liz) is building the **MindLoop engine** — a platform for publishing experiential learning modules.

Pilot scope: Chocolate bars only (50g, 81% cacao, Cabrellon mold). Initial pilot: 100 bars.

Available for Go collaboration (stays in Brazil): La do Sitio cacao beans (Paulo's farm, Pará) — ~274 kg on AGL8 ledger — can be converted to chocolate bars. NOT on the current freight to Kirsten.

Critical Path

- **Critical path:** Freight quote → cacao arrives at Kirsten → produce 63 bars → Gary backpack carry to China
- **Parallel track:** Liz demand forecast → capital sourcing → mold quantity → production throughput

■ Critical Blockers

Blocker	Owner	Status
Liz's demand forecast	Liz	no visibility yet
Kaon's MindLoop engine	Kaon	actively working — not yet available for Gary's UAT
Capital source for China stocking	Liz / Gary	no investor visibility
Border crossing / customs clearance	Jerri	in progress (1-2 months)
Launch date decision	Liz / Jerri	~Jul 1
Freight quote (airline revalidation)	Graziela	blocked

China Final Package

Physical

- 1 × 50g chocolate bar (81% cacao, Cabrellon mold, generic foil)
- Final consumer packaging by Liz's side (Go/Nucleus)
- Retail: \$10/bar · DAO return: \$6/bar

Digital

- QR code on packaging → Aora module on MindLoop → Lineage credential
- AORA ledger tracks all transactions

Experience

- Tanxiang Island (Dongguan) or similar natural setting
- Two-part workshop (Agroforestry + Supply Chain)
- School partnerships: BBK Xiaotiancai School, Pakistan program (4 schools)

Revenue Flow

Consumer pays \$10 → Liz/Go collects retail → \$6/bar flows to TrueSight DAO

Pricing Model

- **Retail price:** \$10/bar (Gary recommended)
- **DAO return:** \$6/bar (includes tree planting component)
- **Revenue flow:** Liz/Go collects full \$10 retail → \$6/bar to TrueSight DAO after bars sold
- All transactions tracked via **AORA ledger** (managed by TrueSight DAO)

Cash Position

Deployable USD (earmarked for inventory)

Ledger	Amount
Main Ledger (Gary Teh)	\$3,172.29
AGL15 (Gary Teh)	\$5,279.73
Total deployable	\$8,452.02

Current Freight Cost (Matheus → Kirsten)

Component	Amount
Air Freight	\$1,261.20
Export Documentation	\$95.00
Inland Transport (Brazil)	\$697.81
Brazil Airport Charges	\$250.00
US Airline Terminal Fee	\$212.50
US Import Handling Fee	\$125.00
US Customs Clearance	\$150.00
MPF	\$33.58
Total	\$2,825.09

■ ■ War risk note: Tentative — Iran/USA conflict may increase rates.

Available for Aora/Go

- Main Ledger + AGL15: \$8,452.02
- Less freight: -\$2,825.09
- **Remaining: ~\$5,626.93**

Beyond this needs new AGL round — no investor visibility.

Graziela's Freight Pricing (Omega/5CL, Ilhéus → SF)

Weight	Rate/kg
200 kg	\$3.50
300 kg	\$3.40
500+ kg	\$3.30

Plus: inland transport (\$695 + 0.15% ad valorem), airport charges (\$0.30/kg min \$250), US terminal fee (~\$200-212.50), import handling (\$125), customs clearance (\$150), door delivery (\$295)

Decisions Locked

1. Documents-first — md + PDF for modules; site is fast follow
2. Repo = TrueSightDAO/aora
3. Module boundary is engine-agnostic
4. Bilingual (EN canonical, zh-CN by Jerri)

5. PDFs versioned in aora repo (China-proof artifact)
6. Mold: Cabrellon Italian (27.5×17.5cm, 4×50g cavities). Dongguan MHC-CL082 also available
7. Packaging: DAO delivers in generic foil; Liz provides consumer packaging
8. Jerri's team repackaging for Chinese market
9. Capital deployed to USA-bound freight (AGL15 + Main Ledger)
10. Elizabeth Wong: 37 bars purchased, 63 outstanding = 100 total
11. July launch shifted (likely Sep-Oct 2026 or later)
12. Venue: Tanxiang Island (Dongguan) under evaluation
13. School partnerships: BBK Xiaotiancai School + Pakistan program
14. Brazil shipping: R. Cel. Paiva, 46 - Centro, Ilhéus - BA, 45653-310
15. Export entity: community member's company; DAO setting up dedicated
16. Capital constraint: beyond current stock needs new AGL round
17. Pilot scope: chocolate bars only
18. La do Sitio beans (~274 kg) stay in Brazil for Go/Aora
19. 100-bar delivery: Gary's backpack
20. Pricing: \$10 retail / \$6 DAO return
21. AORA ledger tracks all transactions
22. Available cash after freight: ~\$5,626.93

Workstream 1: Content & Credentialing

Lead: Gary · Partner: Kaon (MindLoop), Jerri (zh-CN)

Unit	Owner	Status
PR0 — This roadmap	Gary	■ merged
PR1 — aora repo + modules	Gary	■ merged
PR2 — zh-CN translation	Jerri	in progress
PR3 — exercises.json + session gen	Gary	not started
PR4 — Credentialing tie-in	Gary	not started
MindLoop engine	Kaon	■ blocker — actively working, not yet UAT-ready
Evan feedback (venue, schools, timing)	Jerri/Gary	received

RESUME HERE → PR3

Workstream 2: Supply Chain & Manufacturing

Lead: Gary · Partners: Kirsten, Matheus, Graziela, Santos, Jerri

Current Freight: Matheus → Kirsten (in progress)

Item	Qty	Total Wt
8 oz Cacao Nibs Pouch	137	31.07 kg
Cacao Husk	20	20.00 kg
Cacao Mass Bar (500g)	38	19.00 kg
Cacao Nibs (KG)	80	80.00 kg
Cacao Almonds (KG) [AGL8]	10	10.00 kg
Cacao Tea (KG) [AGL8]	12	0.01 kg
Ceremonial Cacao Pouch 200g [AGL8]	170	34.00 kg
Cacao Almonds (Vivi) [AGL13]	15	15.00 kg
Cacao Nibs Santos [AGL13]	100	100.00 kg
Cacao Tea Santos [AGL13]	21	21.00 kg
Cacao Almonds (Oscar) [AGL14]	10	10.00 kg
Pallet	1	35.00 kg
TOTAL	613	375.08 kg

100 Bars for Liz

Step	Owner	Status
Freight quote (airline revalidation)	Graziela	blocked
Cacao freight Matheus→Kirsten	Gary/Graziela	in progress
Kirsten produces 63 bars	Kirsten	waiting on freight
Foil wrap (generic)	Kirsten	ready
Gary carries to China in backpack	Gary	pending launch

Available for Go/Aora (stays in Brazil)

Item	Qty	Ledger
Cacao Almonds — La do Sitio, Pará	~274 kg	AGL8
Cacao Tea — Paulo 2024	~14.7 kg	AGL8

Conversion: 274 kg → ~2,000-2,200 × 50g bars (ceiling from existing stock)

Brazil Production (Santos) — Future Scale

Step	Status
Recipe: 81/19 (Gary suggested)	Gary suggested
Mold: Cabrellon or Dongguan MHC-CL082	decided
Santos pricing: R\$130/kg for 70% bars	quoted
Mold quantity	■ blocked (no forecast)
Wrapper foil	open
Border crossing	in progress

Weight/Volume for Jerri's Forwarder

Item	Weight	Volume	HS Code
100 × 50g bars (pilot)	5 kg	~0.03 m³	1806.31
Full batch (~2,000 bars)	~100 kg	~0.5 m³	1806.31

Workstream 3: Go Partnership (Liz)

Lead: Elizabeth Wong · **Partners:** Gary, Kaon, Jerri

Item	Status
Demand forecast	■ critical blocker
Consumer packaging (Liz provides)	decided
Pricing (\$10 retail / \$6 DAO)	Gary suggested
AORA ledger	decided
MindLoop engine	■ blocker — actively working, not yet UAT-ready
GO app integration	not started
Border crossing	in progress
Pre-stock warehouse	pending forecast + capital
Capital source	open (~\$5,626.93 available)

Workstream 4: China Launch

Lead: Liz/Jerri · Partners: Gary, Kaon, Evan

Item	Status
Launch timing	shifted (Sep-Oct 2026+)
Venue (Tanxiang Island)	under evaluation
School partnerships	early stage
Gary in China (Jul 7-end Jul)	tentative
Carry 100 bars in backpack	pending launch
Salon events (~25 ppl)	pending date
Main event (≤100 ppl)	pending date
Experiential format (MindLoop)	pending engine
Facilitator session plans	due ~1 month before launch

Open Decisions

#	Question	Who	Deadline
1	Launch date (Sep-Oct 2026+)	Liz/Jerri	~Jul 1
2	Venue	Jerri/Evan	~Jul 15
3	Demand forecast	Liz	ASAP
4	Capital source	Liz/Gary	after #3
5	Wrapper foil	Liz/Gary	~Jun 20
6	Border crossing	Jerri	ongoing
7	Santos mold quantity	Liz	after #3
8	Cacao percentage	Liz	after market
9	Next AGL investor	Gary	unknown

Timeline

- ~Jun 11: Module outlines to Jerri ■
- Jun 12-25: Revise w/ Jerri+Evan; exercises.json; zh-CN pass
- ~Jun 15: Weight/volume estimates to Jerri
- ~Jun 20: Launch date decision
- ~Jul 1: Venue decision

- ~Jul 7-end Jul: Gary in China
- Jul-Aug: School outreach; admin clearance
- ~Sep-Oct 2026+: Pilot launch

Generated from: github.com/TrueSightDAO/agentic_ai_context/blob/main/AORA_EXPERIENCE_PLAN.md